TERMINAL ISLAND FREEWAY

Ocean Blvd. Interchange

TCRP PROJECT # 44
EA 07-16620

PPNo TBD
LA-SR-47-KP 4.73/6.10 (PM 2.95/3.79)
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I. Purpose & Need.

This project was originally conceived as part of the 2020 Plan for the Ports of Long Beach and Los Angeles, prepared in 1988. The plan
outlined a long-term expansion program for both ports, which called for new cargo terminals, roads and rail yard on 1200 acres of land-
fill in the Long Beach Harbor. Subsequently, this project was added to the federally sponsored PADP program.

Total Estimated Cost of Project: $ 50.453 million

PROJECT SCHEDULE

Scope of Transportation Improvements.
Construction of a new traffic interchange to replace the existing Ocean Boulevard / Terminal Island Freeway intersection

ROUTE47--TERMINALISLANDFWY/OCEANBLVDINTERCHANGE

Jan - Dec 2000

Jan - Dec 2001

Jan - Dec 2002

Construction will complete by

MAR 2004.
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II. Benefits
Transportation benefits ENVIRONMENT DOC |
Accommodate the expected increase in through — traffic volume and traffic generated by planned development on Terminal Island. DESIGN ]
CONSTRUCTION

Other benefits
Reduces delays, emissions, and fuel consumption, and also significantly improve safety.
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